
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2019

ESTIMATE SUMMARY 16:41:05

CONTID: C22312         ESTIMATE NO: 0006 PROG 2005

PCN: 22312-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SOUTH DOUGLAS CREEK PERCENT TIME:

PROJECT NO: ER0252-467                    

PR SOUTH DOUGLAS CREEK

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,767,690.48 PARTICIPATING $ $ 115,714.12

AWARD PROJECT AMT: 1,415,775.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,092.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.49

WORK DAYS

WORK DAYS

27.30%

1,285,066.87

115,714.12

115,714.12

112,621.83

$

$

$

$

482,623.61

0.00

482,623.61

0.00

482,623.61

-12,186.83

0.00

470,436.78

0.00

AMOUNT DUE 470,436.78 112,621.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,621.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

81.5 TIME ALLOW: 119

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/19/201909/21/2019

12/13/2018

01/24/2019

02/18/2019

02/19/2019
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.150

201-00001  
 

6,000.000.150

6,000.00

1.000

ACRE

40,000.00000

0010 Tree Trimming 0.000

0.000

202-00009  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 2.000

22.000

202-00010  
 

7,680.0024.000

7,040.00

39.000

EACH

320.00000

0020 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

15.000

LF  

75.00000

0025 Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

5.000

SY  

50.00000

0030 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

450.000

SY  

10.00000

0035 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

31.000

LF  

8.00000

0040 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

13.000

SY  

5.00000

0045 Unsuitable Material 63.000

0.000

203-00050  
 

945.0063.000

0.00

915.000

CY  

15.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

6,752.000

CY  

28.00000

0055 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

91.000

CY  

77.00000
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,613.000

CY  

20.00000

0065 Erosion Log Type 2 (12 Inch) 360.000

75.000

208-00008  
 

1,740.00435.000

300.00

600.000

LF  

4.00000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0075 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,600.001.000

0.00

4.000

EACH

1,600.00000

0080 Removal and Disposal of Sediment (Labor) 9.000

0.000

208-00103  
 

297.009.000

0.00

100.000

HOUR

33.00000

0085 Removal and Disposal of Sediment (Equipment) 8.500

0.000

208-00105  
 

595.008.500

0.00

100.000

HOUR

70.00000

0090 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

130.00000

0095 Removal of Trash 2.000

0.000

208-00107  
 

150.002.000

0.00

20.000

HOUR

75.00000

0100 Erosion Control Management 61.000

15.000

208-00207  
 

11,400.0076.000

2,250.00

100.000

DAY 

150.00000

0105 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

60.000

LF  

27.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

2,800.00000
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,800.00000

0120 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.800

ACRE

1,700.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

180.000

LB  

6.00000

0130 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

80.000

EACH

6.00000

0135 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

1,220.000

SY  

3.00000

0140 Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

1,220.000

SY  

5.00000

0145 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

16.000

HOUR

80.00000

0150 Netting 44.000

0.000

240-00020  
 

440.0044.000

0.00

100.000

SY  

10.00000

0155 Aggregate Base Course (Class 6) 59.000

0.000

304-06007  
 

3,835.0059.000

0.00

64.000

CY  

65.00000

0160 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

275.00000

0165 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

363.000

CY  

90.00000
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 12 Inch Corrugated Steel Pipe 0.000

0.000

603-10120  
 

0.000.000

0.00

50.000

LF  

65.00000

0175 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

50.000

LF  

75.00000

0180 Fence (Plastic) 213.000

0.000

607-11525  
 

852.00213.000

0.00

600.000

LF  

4.00000

0185 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

465.000

SY  

60.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

11.000

SY  

88.00000

0195 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

40.000

SF  

35.00000

0200 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

31.000

LF  

38.00000

0205 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38.000

SF  

13.00000

0210 *Construction Surveying 0.320

0.028

625-00000  
 

8,700.000.348

700.00

1.000

L S 

25,000.00000

0215 *Mobilization 0.449

0.089

626-00000  
 

76,396.000.538

12,638.00

1.000

L S 

142,000.00000

0220 *Public Information Services (Tier III) 0.700

0.110

626-01103  
 

8,100.000.810

1,100.00

1.000

L S 

10,000.00000
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

160.000

HOUR

28.00000

0230 *Traffic Control Inspection 118.000

28.000

630-00007  
 

24,820.00146.000

4,760.00

146.000

DAY 

170.00000

0235 *Traffic Control Management 4.000

0.000

630-00012  
 

2,520.004.000

0.00

60.000

DAY 

630.00000

0240 *Barricade (Type 3 M-A) (Temporary) 1.500

0.000

630-80335  
 

172.501.500

0.00

6.000

EACH

115.00000

0245 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

520.008.000

0.00

16.000

EACH

65.00000

0250 *Construction Traffic Sign (Panel Size B) 4.000

0.000

630-80342  
 

300.004.000

0.00

9.000

EACH

75.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

50.00000

0260 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

20.000

EACH

18.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

319,000.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0275 F/A On-The-Job Trainee 3,200.000

0.000

700-70023  
 

3,200.003,200.000

0.00

3,200.000

F A 

1.00000
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PCN: 22312-BID    ESTIMATE RUN 10/01/2019

PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

351.680

700-70380  
 

351.68351.680

351.68

10,000.000

F A 

1.00000

0281 Added Item (Dollar)/ CMO O2 / Property (RW-2 Parcel) 
Acquisition Delay

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 161,814.1835,139.681,081,781.00CURRENT AMT0200 $ $ $

CAT NO0300 Flood Recovery 

0285 Removal of Wall 2.000

2.000

202-00150  
 

36,000.004.000

18,000.00

4.000

EACH

9,000.00000

0290 Removal of Portions of Present Structure (Special) 21.550

0.000

202-00480  
 

4,525.5021.550

0.00

52.000

SY  

210.00000

0295 Structure Excavation 66.000

32.090

206-00000  
 

2,648.4398.090

866.43

664.000

CY  

27.00000

0300 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

547.000

CY  

44.00000

0305 *Concrete Class D (Box Culvert) 107.180

51.960

601-03030  
 

119,355.00159.140

38,970.00

467.000

CY  

750.00000

0310 *Reinforcing Steel 28,701.710

12,799.810

602-00000  
 

41,501.5241,501.520

12,799.81

101,789.000

LB  

1.00000

CAT 204,030.4570,636.24540,955.00CURRENT AMT0300 $ $ $

CAT NO0301 Bridge Repair 

0315 Removal of Portions of Present Structure (Class 2) 407.360

12.440

202-00453  
 

58,772.00419.800

1,741.60

419.800

SY  

140.00000

0320 Concrete Class D 51.450

11.280

601-03000  
 

40,774.5062.730

7,332.00

104.000

CY  

650.00000
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PROJECT: ER0252-467                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:05

CUMULATIVE
AMOUNT

CAT NO0301 Bridge Repair 

0325 Welded Wire Fabric 361.610

23.700

602-00210  
 

3,082.48385.310

189.60

385.310

SY  

8.00000

CAT 102,628.989,263.20129,454.48CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 1) 0.850

0.050

620-00001  
 

12,150.000.900

675.00

1.000

EACH

13,500.00000

0335 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 14,150.00675.0015,500.00CURRENT AMT0400 $ $ $

$ 482,623.61115,714.12$1,767,690.48$CURRENT AMTPROJECT TOTAL


